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Preface

This document is a formal contract deliverable with an approval code 2. As such, it does not
require formal Government approval, however, the Government reserves the right to request
changes within 45 days of the initial submittal or any subsequent revision. Changes to this
document shall be made by document change notice (DCN) or by complete revision.

This document issue contains changes to the pre-approved release, dated May 1993. Substantive
changes are indicated by change bars and noted on the List of Effective Pages. The document
number has been changed to comply with the Data Management numbering system.

Once approved, this document shall be under the ECS Project Configuration Control. Any
guestions or proposed changes should be addressed to:

Data Management Office

The ECS Project Office

Hughes Applied Information Systems, Inc.
1616A McCormick Dr.

Landover, MD 20785

*EDS was responsible for the generation of Section 6, COTS Procurement Process.
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1. Introduction

1.1 Identification

This Procurement Management Plan, Contract Data Requirement List (CDRL) item 010 whose
requirements are specified in Data Item Description (DID) 110/MG2, ia a required deliverable
under the Earth Observing System Data and Information System (EOSDIS) Core System (ECS)
Engineering Development Contract (NA S5-60000).

12 Scope

This plan describes the methods, policies and procedures which will be used to plan, monitor and
control ECS subcontractor performance effectively as well as the policies and procedures for
conducting competitive and non-competitive procurements.

1.3 Purpose and Objectives

Subcontracts comprise a significant amount of the effort to be performed for ECS. It is therefore
critical that the selection and management of subcontractors be executed in accordance with
Federal Acquisition Regulations as well as corporate policies and practices.

As prime contractor for the EOSDIS Core System (ECS) Hughes has assembled a
complementary team of major subcontractors consisting of Loral AeroSys (formerly Ford
Aerospace), Electronic Data Systems (EDS), Engineering and Science Services, Inc., a
subsidiary of the Center for Space and Advanced Technology (ESSi) Applied Research
Corporation (ARC), NYMA and Hughes Technical Services Company (HTSC). Hughes has
structured a highly visible senior staff of professionals with the experience necessary to meet the
management challenges of ECS and thus ensure successful subcontractor performance. In
addition, we anticipate that additional subcontractors may join the team, particularly other
small/and small disadvantaged businesses, as opportunities arise. Furthermore, to encourage
computer science research associated with the Earth sciences, we plan to involve educational
ingtitutions and this plan identifies the process for their participation.

1.4 Document Organization

The remainder of this document is organized as follows:

Section 2: Lists bibliographic references to associated compliance documents and other
documents

Section 3: Provides the rationale for the composition of the Hughes ECS team.

Section 4: Describes an overview of the procurement system, including policies, procedures
and processes for procurement planning, selection and award.
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Section 5: Details the organization and responsibilities of the Subcontracts Management
Office.

Section 6: Describes the process and procedures for the selection of COTS for ECS, for
which EDS will serve as the procuring organization.

A list of abbreviations and acronyms appears at the end of this document.
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2. Related Documentation

This procurement management plan is based on a system fully compliant with Government
procurement processes and procedures. The documents which provide direction, guidance and
information contributing to this plan are set forth:

2.1 Compliance Documents

Compliance documents are those which are mandatory in providing direction to the ECS Project
procurement process and the manner in which it is managed.

Government Documents:
Federal Acquisition Regulations and NASA FAR Supplement
EOS Performance Assurance Requirements for ECS, GSFC 420-05 03, May 23, 1991

Federal Information Resources Management Regulation (FIRMR) - December 12, 1985
Corporate Documents:

Hughes Information Systems Material Manual SMA3

Desktop Guide to Contractor Purchasing System Review (CPSR), EDS,
Federal Corporation, Government Systems Group, May, 1, 1992 (Revised).

Project Specific Documents:
ECS Project Instructions
a)  Subcontract Management

b)  Subcontract Administration Request for Change (RFC) Processing
Subcontractors

c)  Subcontractor Performance Evaluation Board (PEB)

2.2 Other Documents

Other documents are those which are relevant to the ECS Project procurement operation:
Master Subcontracting Plan HAC 92-93
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3. Subcontractor Team Selection

Subcontractors for the Hughes Team were selected on the basis of complementary skills and
experience. All have demonstrated successful performance on previous contracts as well as have
an excellent prior experience base with NASA. As the opportunity arises, we intend to identify
areas for additional subcontractors from small and small disadvantaged business in support areas
such as engineering services and selected communi cations implementation.

Selection of the current subcontractor team for the ECS Project was the result of an extensive
canvassing of the contractor community to assure that Hughes and the customer would have the
best possible capabilities team available. In the spring of 1989, Hughes began the search for the
required resources to complement its own capabilities for managing large systems devel opment
and for understanding the collection and processing of Earth surveillance data. Four fundamental
areas of expertise/experience were identified: ability to make a commitment to the ECS Project;
prior experience in the NASA environment; experience in Earth and near-Earth scientific
research, support and instrumentation applications; and established knowledge of and powerful
buying capabilities in the COTS hardware and software markets. In addition, physical proximity
to NASA/GSFC was a primary concern to assure the closest possible contact and responsiveness
to satisfying immediate needs. Collocation of the team in Landover satisfies this criterion.

The survey of candidates for joining the Hughes Team resulted in the selection of Loral Aerosys
(formerly Ford Aerospace), Electronic Data Systems (EDS), Engineering and Science Services,
Inc. (ESSI, a subsidiary of the Center for Space and Advanced Technology), Applied Research
Corporation (ARC), and NYMA, Inc and Hughes Technical Services Company (HTSC). These
companies were selected based on the criteria above with additional consideration given to their
cost and schedule performance on other efforts, stability of the company and its workforce, and
general compatibility with the Hughes work ethic. All major subcontracts are cost plus award
fee, with the exception of HTSC who, as a subsidiary of Hughes Aircraft, has an internal
corporate fixed fee agreement with Hughes Applied Information Systems, the contracting entity
for ECS. (In compliance with the FAR, thisfeeis not a cost to the Government). Award fee from
the Government to the Prime for team performance has been flowed down to the subcontractors
to reinforce the integrated team approach.
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4. Procurement System Overview

41 Government Approved System (FAR PART 44)

Hughes Applied Information Systems, Inc. (HAIS), the prime contractor for the ECS Project,
was spawned from Hughes Information Technology Company (HITC). Prior to its incorporation,
all procurement for HAIS was accomplished through HITC and it is planned that all HAIS
procurement will continue to be accomplished through HITC Materiel located in Aurora,
Colorado. HITC Materiel was granted an interim procurement system approval through
December 31, 1993 by the Defense Contract Management Area Operations (DCMAQO)—Denver.
Because the CPSR is not anticipated to be conducted no later than February 1994, they will
expect to receive, at a minimum, a 90-day extension on their interim approval. HITC Materiel
management has been actively working with DCMAO—Denver in terms of informal reviews of
procurement practices and procedures. The Administrative Contracting Officer at DCMAQO is
Richard Van Dorn.

The HITC Materiel system is based upon the Hughes Corporate Command Media as expanded
by operations/programmatic practices and procedures. The published practices provide specific
guidance on every aspect of the procurement process as well as provide general guidance in the
conduct of company and programmeatic business.

For the immediate implementation of the ECS Project and the issuance of major subcontracts,
subcontractual authority has been delegated to the ECS Manager of Subcontracts. The manager’s
responsibilities include: subcontract plans, solicitations, negotiation and administration. The
manager is also responsible for ensuring that all subcontracting procurement actions comply with
public law, federal regulations and the prime contract requirements. In addition, the Subcontract
Management Office is responsible for compliance with the Government's socioeconomic
program requirements with special emphasis on the promotion of small/small disadvantaged
business concern participation on the ECS Project. HITC Materiel will prepare 294/295 Forms
for ECSfollowing review by the ECS Subcontracts Management office.

4.2 ECS Project Policies and Procedures

Drawing upon its extensive, long term experience in the management of major subcontracts on
large, complex development programs, Hughes has evolved proven management methods and
tools which will be adapted for ECS-unique requirements. This plan for procurement
management takes maximum advantage of this experience in adapting existing methods for
program use. Each adaptation or innovation is carefully evaluated to ensure that it supports the
objective of assuring satisfaction of program objectives through strong subcontract management.
Our goal isto maintain a balance between cost, schedule, quality, and performance requirements.
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Hughes has a well established socioeconomic program based upon published policies and
procedures. An effective company-wide organization administrators concentrates on maximizing
small business opportunities in commercial as well as federal procurements. Qualified small,
small-disadvantaged and woman-owned business concerns are identified for solicitation purposes
via severa ways:. by the Company Supplier Directory; The U.S. Small Business Administration's
Procurement Automated Source System; The Latin Business Association Membership Directory;
by direct contact at various SBA or Government sponsored business fairs. Buying personnel and
subcontract administrators are assisted in the identification of potential sources by the Company's
Socioeconomic Programs Office network.

Furthermore, Hughes has incorporated provisions in procurements of $500,000 or more (except
small business concerns) which require submission and adoption of a subcontracting plan similar
to that submittal by Hughes in compliance with FAR 52.219-9.

43 Procurement Planning

Hughes' procurement policies and procedures emphasize the early identification and planning of
project requirements to maximize lead time, identify risks, sort out uncertainties and allocate
sufficient resources to accomplish project objectives within schedule constraints.

4.3.1 Technical Requirements

The scope of all prospected subcontracted efforts will be documented in a set of technical
requirements that will describe the parameters of the envisioned subcontract. The technical
requirements will be drafted by the cognizant engineering areas and reviewed as a whole by the
system engineering and engineering management functions. The technical requirements will
address as a minimum the necessary development, design, performance, testing, validation and
support requirements of the scope to be subcontracted. These technical requirements will be used
as the baseline for determining those companies that have a background that matches the
technical requirementsin order to produce alist of candidate companies.

4.3.2 Technical and Financial Credentials

Candidate companies will be evaluated with regard to their technical and financial credentials to
be able to perform the envisioned subcontract. Technical credentials such as similar scope
performed or similar systems developed or supplied will be reviewed. The present technical
personnel within the company will be reviewed to determine their background, experience,
availability and present work load.

Candidate companies will also be assessed with regard to their financial capability to perform the
envisioned subcontract, including financial position and company credit performance. Present
work load of the particular group being considered and their previous history of comparable size
efforts will also be examined.

An estimate of the financial resources necessary to perform the envisioned subcontract will be
prepared by the Hughes programmatic and financial functions with input from the technical
functions regarding effort and schedule. This estimate will form the basis for comparison and
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validation of several factors during the selection phase. These factors will include "should costs®
for the effort and resources required of the potential subcontractor.

4.3.3 Make-or-Buy Decisions

The ECS Project make-or-buy program is intended to optimize the use of company and supplier-
base resources to achieve a high level of performance, quality and utility in an efficient and cost-
effective manner. The make-or-buy program supports the Hughes Team's fundamental
commitment to the concept of open system architecture by focusing on the efficient application
of COTS hardware and software products to satisfy ECS requirements.

The procedure starts with the identification of major/critical items which embody a potential risk
to project cost or schedule or may result in degraded product performance. All items of work
valued over $500,000 are automatically subjected to make/buy analysis.

Make-or-buy plans are formulated by the ECS Business Operations Office based on data inputs
from various company organizations. The Subcontracts Management Office (SMO) furnishes
available vendor technical, cost, schedule and past performance data to support the make/buy
plan. Data on in-house capabilities is obtained from the responsible performing organization.

Completed make-or-buy plans are then presented to the ECS project manager who makes his
decision with the advice of a board made up of senior management and technical personnel.
Decision criteriato be considered may include:

Specification compliance

Assessment of delivery schedule

Availability of manpower and other resources
Cost Assessment

Customer preferences

Minutes of the meeting are maintained as aformal record of the proceedings.

4.3.4 Procurement Documentation

All procurement requirements will be documented to a level required to accurately record the
effort to be procured. and meet Company and Government requirements. As a minimum, this
will include arequest for quotation or proposal, depending on the complexity. All more complex
procurements will require the following as applicable, a statement of work (SOW), work
breakdown structure (WBS), specification, data requirements and schedules of the period of
performance.

In order to ensure compliance, al prime solicitation provisions and contract statement of work
tasks are subjected to review and analysis. A matrix relating ECS contract WBS elements, SOW
paragraphs and subcontractor tasks is constructed, and this matrix is used by the subcontracts
manager, with assistance by the project element technical staff, to construct the subcontract
statements of work, thus ensuring the completeness of flowdown and relevance to the project
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objectives. It also serves as a yardstick against which subcontractor progress will be measured
and overall performance evaluated.

4.3.4.1 Procurement Documentation Generation

The SMO shall be responsible for generating the request for proposal, instruction to offerors, line
item structure, terms and conditions and delivery requirements. Product Assurance provides any
quality assurance requirements. The ECS Project office, through the subcontract management
function shall be responsible for generating the statement of work and program performance
schedules. The ECS Project office, through the financial function shall be responsible for
developing the work breakdown structure. As appropriate either System or Segment Engineering
will be responsible for producing the specification for the effort to be subcontracted. Data
Management will be responsible for generating the subcontract data requirements list. In the case
of COTS procurements, the associated documentation shall be provided by EDS and reviewed by
the SMO. This shall include Requests for Comment, Requests for Proposal, evaluation criteria
and selection documentation, terms and conditions and delivery requirements.

4.3.4.2 Procurement Documentation Review

Each part of the documentation shall go through an internal review process within the
management of the functional group charged with its generation. The purpose of this review will
be to check and address content of the requirements. This review should make sure that
requirements are expressed in clear and measurable terms. All of the generated documents will
go through a further review process by the subcontract management function and the program
management function to check for conflict and confusion across the requirements. This review
also ensures that the procurement requirements have been stated in a clear and understandable
manner that the bidders can answer.

4.3.4.3 Procurement Documentation Control

Once documentation has been generated and reviewed, it shall be placed under configuration
control with the subcontract management function. The subcontract management function is
charged as the focal point for control of the documentation baseline released and sent to the
bidders during the competition phase. The subcontract management function ensures control
between the current procurement requirements and the current proposal from the bidder.
Configuration control of such documents shall remain under the authority of the subcontract
management function until the award of the subcontract effort, at which time the various
documents shall be controlled by the responsible functional areas in accordance with the prime
contract.

4.3.4.4 Procurement Documentation Content

Each procurement package will contain the following items:

* Therequest for proposal contains the instructions to bidders, all bidding ground rules and
assumptions, the time frame when the bid is due, and a proposal schedule that shows
meetings, events, submittals, etc. It identifies the items to be proposed including quantity,
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as appropriate, delivery requirements, and periods of performance. In selected COTS
procurements, an indefinite delivery and indefinite quantity may be solicited to provide
flexibility in ordering and to achieve better pricing. It should include any applicable terms
and conditions of the procurement. It should provide a list of attachments that will allow
the bidder to account for receipt and understand the relationship of all attachments.

* The statement of work describes the labor that is to be performed by the bidder as part of
the procurement. It should address all functional areas that will be involved by the bidder
during the procurement. This shall include all programmatic, business, quality, technical,
and logistical efforts. The statement of work shall identify periods and places of
performance, quantities and levels of deliverables, formats and conditions of deliveries,
on-going support and provisioning requirements, and any other elements of human effort
that must be performed.

» The specification and/or drawings shall document the characteristics and performance
required of the product to be produced. The product can take many forms, but in all cases,
some level of performance needs to be established. The specification should include
design, development, test, integration, installation, check-out and operation as is
applicable to the product.

» The data requirements list identifies the deliverable data requirements that document the
procurement. These requirements can be managerial, technical, verification, training,
maintenance, operations and/or quality related. The data requirements will specify the
scope, content, format, quantity, delivery and quantity of the data required.

* Overal ECS Project Master Schedule that defines the procurement schedule shall be
generated as part of the procurement documentation. These schedules should be of
sufficient detail to inform the bidder of the period of performance and time frames,
deliveries that must be met, but not of such detail as to force the bidder into a particular
series of events. The bidder must have enough flexibility to plan and propose schedules
to fulfill the overall schedule supplied.

It is the policy of the ECS Project that whenever and wherever possible all procurements will be
made on a competitive basis. Offerors shall be identified from multiple sources, including the
Hughes Vendor Information System, and an ECS-maintained file of companies who have
presented their qualifications and experience. In the absence of known potential sources,
advertisement of the solicitation shall be made. A sufficient number of bidders shall be solicited,
however, competition shall involve at least two compliant bids for the procurement under
consideration. Proposals shall be evaluated and judged on a "lowest total cost basis' life cycle
costs, to the entity making the award. This does not necessarily imply the lowest price bid, as
there are times when the "total cost” of a procurement may be affected by factors other than just
the price bid. Thisisalso referred to as “best value” and may take into account other factors such
as standards compliance, technical merit, and past performance. All bidders shall be given an
equal baseline from which to bid and equal time in which to receive, review, question and
prepare their bids. Any information provided to one bidder shall be provided to all bidders.
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4.3.5 Sole Source Solicitations

In selected circumstances, sole source awards will be required. These awards arise out of the
unique or specific background or capability of certain suppliers. In the cases where sole source
awards are determined to be in the best interest of the ECS Project, such awards will be made
after a full review of the designated company's qualifications, previous experience, effort and
cost basis. One of the major criteriathat will be considered before a sole source award will be the
benefit that the ECS Project will receive from taking this course of action. A written justification
for a sole source selection is required by the requestor and is subject to the approval of the ECS
Project Manager.

4.3.6 Small/Small, Disadvantaged Business Goals

It is the policy of the ECS Project to support small and small disadvantaged businesses. All ECS
Project procurements above the designated threshold ($500,000 and those which are not small or
small disadvantaged business) will require the bidders to submit a subcontract small and small
disadvantaged business plan as part of their proposal. The plans will identify the goals the bidder
intends to meet in relation to promoting business both directly and indirectly with small and
small disadvantaged businesses. These plans and the commitment levels proposed in the plans,
will be part of the evaluation criteria in competitive awards and subject to negotiation in sole
source awards. The Subcontracting plan will be subject to negotiation in both competitive and
sole source awards.

Once under subcontract the supplier will report on a periodic basis their progress toward
achieving their commitment for small and small disadvantaged business. The suppliers progress
toward achieving these commitments shall be reviewed and will form part of the performance
rating by the buyer.

Under its original proposal, Hughes had allocated 20% of its total subcontract dollars to small
and small disadvantaged business. This is further broken down as 15.6% to disadvantaged
business and 4.4% to non disadvantaged business. The Hughes ECS Project Office has compiled
an extensive "talent-pool” list of small/small disadvantaged business suppliers who have
expressed interest in participating on various aspects of ECS. We intend to continue to expand
thislist, and as requirements are identified, are committed to maintaining the same high level of
small/small disadvantaged business participation.

44 Procurement Process

All ECS Project procurements will require that prospective suppliers submit a proposal
responsive to the requirements identified in the request for proposal. Proposals will vary
depending upon the size, complexity and risk of the effort to be procured, however they will
usually contain sections that address the technical, management and cost elements of the effort.

Technical Volume

All ECS Project procurements will require a technical volume as part of the bidders proposal. It
must include a discussion of the bidders approach to meeting the requirements of the
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contemplated effort the technical approach should be specific, detailed and complete enough to
clearly and fully demonstrate that the bidder understands the requirements and the inherent
problems associated with the objectives of the procurement. It should include the rationale for
the approaches including analysis, simulations and/or trade-offs performed to define the
approach. The approach should describe the engineering process to be applied, including
assumptions, methodol ogies, implementation and performance processes, as appropriate.

Management Volume

ECS Project procurements shall include a management section describing the organization that
will be responsible to perform the effort to be procured. This section shall describe the
organizational structure, including charts and physical location, size and relationship of the
components within the organization.

The management volume shall identify the key responsibilities and key personnel of the
organization. It shall define clear and objective lines of responsibility, authority and
communication. If additional staffing is required, the proposal shall identify and provide a plan
on how this will be achieved, including size, skill, and time to staff the organization, as

appropriate.

It shall contain information relative to the state of the business such as, relevant past
performance, financial conditions and capability, availability of resources and relevant
experiencein thefield.

Cost Volume

ECS program procurements will require a cost proposal volume, duly executed by an official of
the bidder with the authority to commit the company. Cost proposals shall be complete, separate
volume from the technical and/or management proposal. It shall provide a complete and detailed
presentation of the costs necessary to perform the effort to be procured in aformat that breaks the
work down into recognized work packages and also in aformat that provides the types of cost as
they will beincurred over time.

Cost proposals shall identify all costs with specific detail of the following type: labor, both direct
and indirect, materials, fabricated parts, subcontracted efforts, other direct costs including travel,
computer, test equipment, etc., overheads and burdens, cost of money and profit/fee applied to
the cost, as appropriate.

Best and Final Offers

Best and final offers may be requested when the ECS Project management feels that it is in the
best interest of the program to do so. Procurements may be awarded directly from the receipt of
the best and final offer or it may be negotiated once a company has been selected. Best and Final
Offers will generally consist of an update to the initial offer that accounts for al the changes,
clarification, modifications that have taken place since the submittal of the initial offer.
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Clarification

Clarification to proposals may be required. These may be issued as results of the evaluation of
the bidders proposals and may address any part of any of the proposals. Usually they request the
bidder to take further action in describing the plans for accomplishing the effort to be procured.

Clarification requests normally are used when a need arises for more information or to clarify
confusing information in a bidders proposal. They may take the form of requests for written
clarification, oral discussions, or visual presentations. Usually, a clarification request is issued for
an item that is required before the evaluation of a proposal can be completed. Normally the CR
will include atime period for the bidder to take action.

45 Procurement Selection

Evaluation teams will be established for each of the proposal areas, technical, management, and
cost. These teams establish the evaluation criteria, evaluate the proposals and rank the biddersin
reference to the best proposal. They are made up of a cross section of personnel with the correct
backgrounds to be knowledgeable about the area they will evaluate. These criteria will be an
established and measurable element of the proposals. Evaluation criteria shall be the same for all
bidders and proposals.

Technical Evaluation Team

The technical evaluation team determines the evaluation criteria for the technical proposal. In
most cases, this team will be comprised of members of system engineering, segment engineering
and performance assurance. Their purpose is to rate the bidders proposals and the envisioned
technical performance of the system and the bidder.

Management Evaluation Team

The management proposal evaluation team determines the evaluation criteria for the
management proposal. It shall be comprised of members of the business operations office and
subcontracts management office. They review corporate past performance reports commitment to
the effort and key personnel. They consider how the bidders can adhere to cost and schedule
control.

Cost Evaluation Team

The cost proposal evaluation team will determine the evaluation criteria for the cost proposal.
This team evaluates the bidders cost proposals for the "realism™ of the costs. This may include
items such as, identification of missing, and uncosted elements, probable costs to the customer,
consistency of cost to the propose scope of effort and whether costs are over or under stated.

Cost or price analysisis required for all procurements over $1,000. Cost analysis is performed
whenever cost or pricing data are required or when reasonableness of a proposed price cannot be
determined through price analysis techniques. When the existence of adequate price competition
can be demonstrated and the procurement will be awarded to the bidder with the lowest
evaluated price, no further price or cost analysisis required. Cost analysisis normally performed
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by the group price/cost analysis section with support from Corporate Subcontract Audit (when
permitted by the bidder) or by the cognizant Government audit agency.

45.1 Cost Price Analysis

Upon submission of proposals, over $500,000 Hughes will either audit the cost and pricing data
itself, or request an assist audit form DCAA when proprietary data rights are asserted. The results
of thisanalysis shall be used during negotiations.

452 Award

The evaluation teams present their respective scoring to the Source Selection Board (SSB) which
is composed of the ECS Project Manager, the Deputy Project Manager, and the Manager of
Subcontracts. The SSB has the final authority for selection. The SSB must document their
selection citing the basis and rationale for the selection. GSFC Contracting Officer must grant
consent-to-issue in writing prior to award.

4.5.3 Negotiation

All sole source and selected competitive procurements will be negotiated. Negotiations may
cover any and all aspects of the procurement, ranging from scope of the effort, responsibilities
for performance, terms and conditions of the contract, costs and price, periods of performance,
€tc.

Negotiations will involve a "fact-finding" period, in which the bidders offer is evaluated and
checked for current and complete information. A "pre-negotiation” review will take place with
the procuring companies management. Areas and issues expected to be discussed in the
negotiation will be reviewed and documented with positions and ranges established for the
negotiation. The pre-negotiation objectives shall be approved by the ECS Program Manager.

Negotiations will be documented in a negotiation summary. This summary provides an accurate
history of the negotiations, and documents positions and agreements made by both parties in
order to establish the understandings to which the procurement is awarded.

4.5.4 Debriefing

Upon request, unsuccessful bidders are entitled to a private debriefing that covers to whom the
award was made and the criteria for selection of the winning offeror. It should include a review
of the unsuccessful bidders strengths and weaknesses. All efforts will be made to answer any
guestions from unsuccessful bidders. The procurement award value of the winning bidder shall
not be disclosed.

4.6 Educational Institutions Participation in ECS

To encourage computer science research and education associated with the Earth sciences, and to
apply this capability in facilitating multidisciplinary research, Hughes intends to establish
subcontractural relationships with the Universities Space Research Association’s (USRA),
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Center of Excellence in Space Data and Information Sciences (CESDIS) and with the National
Research Council (NRC). Their roles are:

CESDIS will administer a program for junior and senior level faculty and graduate
student positions; and

NRC will administer a post-doctoral associateship program for independent research at
ECS.

Judicious funding of academic institutions via subcontracts with CESDIS and NRC will foster
science community involvement in the ECS development process. Academic institutions that can
become involved with the ECS activity include all U.S. or foreign colleges or universities or
research centers sponsored by a college or university. Foreign universities will be considered
when there is a unique capability available. The benefits of establishing relationships with
researchers from these academic institutions include:

» Science community participation in the development and deployment of the ECS

* Allow the development of the ECS to draw on the expertise and knowledge base of the
science community

* Further NASA educational goals concerning science and technology

Independent research will be encouraged through a proposed subcontract from Hughes to the
NRC for post-graduate research associates (junior or senior) to join ECSfor a1 to 2 year period
renewable by mutual agreement on an annual basis. The purpose of the subcontract to NRC isto
administer the evaluation, selection, and suncontract administration (including salary and
benefits). The NRC performs similar functions for NASA through the NASA Resident Research
Associates program.

Innovative research will be encouraged in both the Earth and computer sciences. The primary
objective of these research efforts is to provide insight into technological advances in computer
sciences that can serve the evolving long term needs of the Earth science community. NRC will
advertise the areas of interest for these positions through various media.

Focused research will also be encouraged through a proposed subcontract from Hughes to USRA
to support junior and senior level faculty and graduate student intern positions for a 1 to 2 year
period renewable by mutual agreement on an annual basis. As with the NRC subcontract, the
purpose of the USRA subcontract is to manage the evaluation and fiscal administration
(including salary and benefits) of the internship program. USRA performs a similar function
through the administration of the CESDIS program which manages at GSFC.

Representative tasks expected to be considered through the focused ECS internship program
include:

» Computer science projects
- Human-computer interfaces

Large data bases

Software reuse technology
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- Datacompression
e Earth science projects
- Browse operations concepts and algorithm devel opment
- Datafusion
- Conceptual data models for facilitating Earth science research
- Datavisualization
- Prototype evaluation

As the ECS Project evolves, additional tasks will be identified as potential areas for
subcontracting.

The process of selection for both the NRC ECS associates and the ECS interns starts with
submission of a short (usually 4 page) proposal to NRC or in response to a general requirement
developed by Hughes. NRC and CESDIS will then publicize this requirement through an
Announcement of Opportunity (AO) and will request short proposals. The subcontractor, NRC
or CESDIS, convenes panels of knowledgeable peers, to provide objective evaluation of the
proposals. Special consideration will be provided for favorable evaluation of proposals for
HBCU (Historically Black Colleges and Universities) and MI (Minority Institutions). A list of
the recommended associates is then sent to the ECS Science Office for final approval. The ECS
project scientist reviews the list with both the EOS program and project scientists before final
selection is made.

The opportunity also exists, through CESDIS, for the COTR to identify selected faculty who
because of their current expertise, could benefit the goals and objectives of ECS. In those cases,
similar to a sole source, a memorandum from the Science Office details the motivation and
rationale.

In selected cases, Hughes envisions sole source awards to universities where a unique technology
or expertise is established that would provide clear benefit to the ECS Project. A statement of
work and project plan (including cost and schedule data) would be submitted for consideration.
The appropriate technical office manager would be responsible for preparing a brief justification
on this directed source award. Prior approval from the ECS Project Manager is required.

Technical guidance for the associates and interns will be focused in the ECS Science Office
through the leadership of the ECS project scientist. However, other engineering elements within
ECS may provide the day-to-day guidance, depending upon the nature of the work and expertise
required.

In all cases, coordination with the COTR, and the approval of the Contracting Officer are
required.
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5. Subcontracts Management Organization

51 Organization of Subcontracts Management Office

The objective of the Hughes Subcontract Management Office (SMO) is to ensure the proper
planning, coordination and reporting of the subcontracted efforts. Each subcontracts
manager/administrator provides management focus and high visibility into all subcontractor
activities. The SMO has the formal authority to direct and control each of the subcontractors and
to ensure that each subcontractor’s functional area is in synchrony with the overall project
direction. It works closely with the appropriate office manager who provides daily direction and
guidance to the subcontractors. With the degree of anticipated change, project communications
are of paramount importance and the integrated, collocated team approach promotes the insertion
of the highest quality into the final product by ensuring a maximum degree of participation and
consensus building. Given the complexity and magnitude of ECS, an integrated team with
mutually compatible objectives, strategies, plans, and incentives combined with well defined
subcontractor responsibilities, reduces the risk and minimizes the conflict often experienced in
large, multisubcontractor programs.

SMO ensures subcontractor performance is compliant with subcontract, SOW, ECS requirements
and related documents. The Manager of Subcontracts has the responsibility for overall
performance of the subcontractors across the project and serves as the formal management
interface as well as the advocate for the subcontractors in the ECS Project Office. The SMO
consists of the manager and three subcontract managers/admin (SMs). Pooling their collective
experience ensures the smooth operation of the SMO. The SM has responsibility for
subcontractor activities, monitors performance, and assists in resolving issues. In accordance
with ECS program instructions subcontractor activities are monitored through SM participation
in technical review meetings, as appropriate, monthly subcontractor progress reviews, and
reviews of the Performance Measurement System (PMS) reports. Involvement with
subcontractor activities allows the SM to understand potential implications for a subcontractor’s
SOW and to appraise technical managers of areas that are changed or otherwise contractually
nonbinding.

The collocated team maximizes the general flow of information through shared documentation,
data bases, tools, and an integrated information management system; the ready availability of
team members for rapid decision making; and easy access to appropriate management levels for
daily operational resource allocation and resolution of technical issues.

In conformance with the integrated team structure, subcontractors will receive two forms of
communication: technical direction/clarification, and formal directives. The first will come from
the designated technical officer managers primarily in the form of work direction. In designing
and implementing each segment, technical office managers will direct the segment team which
will be composed of Hughes and subcontractor staff. Thus the flow down of requirements to the

11001AU93 51 193-110-M G2-001




subcontractors essentially becomes a relative non-issue since the design and development teams
are comprised of prime and subcontractor staff.

Formal directives originate from the technical office managers or the project manager to the
SMs, such as conveying a formal requirements specification to the subcontractor or issuance of
subcontract change orders or amendments. In this mode, the flowdown of out-of-scope
requirements as they impact each subcontractor’'s SOW and project cost profile, needs to be
reflected contractually. Formal signoff authority on subcontractor products resides within the
SMO with prior review by the appropriate Hughes technical mangers.

In those cases where conflict does arise between the prime and a subcontractor or between
subcontractors that cannot be resolved at the working group level, the DOS serves as the focal
point for mediation. In this capacity, the DOS considers the issue from a broad, project
perspective, assists in articulating the relative merits and tradeoffs, and facilitates a decision
through consensus. Resolution of technical issues also involves the chief systems engineer,
whereas cost issues may involve a representative from theBusiness Operations Office. If the
issue still remains open, it is then presented to the ECS Project Manager who has final decision
making authority. The SMO has prime responsibility to ensure that subcontract problems are
identified and resolved in atimely manner.

The subcontract manager ensures the implementation of requirements contained in the
subcontract. The statement of work, the subcontractor's data requirements list (SDRL), and the
procurement specification establish the primary baseline from which the subcontract is managed.
Complete visibility and a thorough understanding of the subcontractor's overall operation, is
maintained by the Hughes subcontract manager. This is considerably simplified since all
subcontractors will be using the same PM S package supplies by Hughes. The SMO within the
Hughes organization is shown in Figure 5-1. The organization of the SMO is depicted in
Figure 5-2.

As part of the integrated team, subcontractors will staff the individual segments; each
subcontractor will also have designated WBS elements, SCDRLSs, and work packages that will
enable the segment and engineering managers to track performance at the detailed WBS level,
and the Manager of Subcontracts to monitor the overall performance (cost, schedule and
technical) of each subcontract across the program.

5.2 Planning/Budgets/Scheduling

Subcontractors will be separately measured and integrated into the contract work breakdown
structure (CWBS) and CWBS dictionary as appropriate. The subcontractors work packages and
cost accounts will be established as if the subcontractor were part of the prime contractor, but
each subcontractor will develop plans for accomplishing its work defined by their respective
subcontract statements of work. Once a subcontractor's plan is approved by the prime
contractor's management, it is issued a work authorization. Any changes, revisions or schedule
replanning will require ECS Project Office approval.
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Each subcontractor will be required to provide the same level of budget and schedule planning as
Hughes cost account managers. The subcontractors will be required to conform to the prime's
procedure for establishing budgets and schedul e baselines.

As part of the integrated team, each subcontractor shall conform to the schedules, methodol ogies
and tools to plan and control the project.
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Figure 5-1. The Hughes ECS Project Organization
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Figure 5-2. Subcontracts Management Office Organization

The subcontractor implements the financial section of his management plan by developing atime
phased expenditure plan to include the establishment of earned value type accounts for all
elements that comprise the subcontract price. Budgets of labor hours and dollars across the total
program must extend to the same level and must be consistent with detailed schedules. The
detailed time phased budget plan is required within 60 days after subcontract award and is
updated on a periodic basis or when major changes make the current expenditure plan obsol ete.

Labor hours and dollar budgets negotiated by the subcontractor with Hughes cannot be changed
without prior approval. Reports by the subcontractor are prepared reflecting the actual hours and
dollar expenditures (actual cost of work performed) against planned expenditures (budgeted cost
of work scheduled) and work accomplished (budgeted cost of work performed). This budgeting
and reporting level is required to the activity level considered necessary by the subcontract
manager to provide adequate measurement of cost/schedule performance consistent with the
detailed schedule agreed to between the parties.
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5.2.1 Performance Measurement System

Subcontractors uniformly use the Performance M easurement System (PMS) supplied by Hughes
in accordance with the Performance Measurement System Handbook GHB5112.1. Weekly
reporting will consist of providing a brief status on work packages and milestone starts, progress,
and completions. Cost account managers for each segment and engineering area, will have
estimated resource allocations for work packages and these will be similarly monitored. In
addition, each subcontractor will have its own cost account with the ability to track and report
resources expended. All managers will have direct access to the data online, and thus can assess
status from their desk top on an as-needed basis. Formal reporting will occur monthly and will
include contract to date, year-to-date performance and variances, if any, and the results of
corrective actions as needed, among other parameters. Each subcontractor will be required to
complete a SDRD for 533M, 533Q and 533P with signatures for submission to Hughes.

Subcontractor performance will be addressed on two levels. Thefirst, or vertical level, will be by
segment, system engineering, program support, or maintenance and operations. This will enable
managers and the subcontractor to measure its performance within the appropriate segment or
engineering area. The second, or horizontal level, will be across the ECS Project and will focus
on overall subcontractor performance in al the areas in which thatsubcontractor contributes,
whether it be in the Project Science Office, a specific segment, System Engineering, Program
Support Services, or operations and maintenance.

5.2.2 Progress Reviews and Reports

Monthly Status Reviews — These reviews will be required throughout the life of the ECS
Project to ensure that the subcontractor's performance is compliant with the overall ECS Project
performance plan. These reviews and reports are structured to provide the following information,
at aminimum:

a A cost performance summary, including explanations of any significant cost variances
and reasons relating to the same.

b. The status of all technical accomplishments since the last review, and reasons for non-
occurrence of previously anticipated milestones.

c. The status of quality assurance activities in terms of identifying trends, potential
deficiencies, and corrective measures.

d. A schedule analysis, including discussions of al planned work since the last review.

e. ldentification of any work-around plans that have been implemented to minimize
schedul e slippage.

f. Including identification of problems or potential issues and corrective actions taken or
contempl ated.

Technical Project Reviews — These reviews are held to review segment specific and engineering
progress, performance against plan, and technical issues. Subcontractor's project managers are
invited to attend these meetings to gain an overall perspective on program status, directions and
issues.
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Status Reports — Subcontract reports submitted by the subcontractor represent a significant
means of monitoring subcontractor performance; therefore, it is imperative that reports
accurately depicting the status of the subcontract program be submitted in atimely manner. To
ensure the subcontractor's system is accurate, it is essential that the subcontractor have a closed
loop system of internal reporting which compares cost and schedule progress against planned
milestones and budget. This system is documented in the subcontractor's management plan and is
implemented immediately upon the subcontract award. The focal point for this information is the
subcontractor's program manager who has complete knowledge of the program status and the
responsibility to keep the project subcontract manager fully informed on subcontract progress.

Report Analysis— All management control reports are thoroughly reviewed and a determination
is made as to the "health” of the subcontract program. The status of the subcontract is presented
to project management by the subcontract manager on aregularly scheduled basis. Presentations
include cost and schedule status, problem areas, and any open action items that are affecting
subcontractor performance. Where a deviation between planned and actual expenditures and
milestone achievements occurs, a course of action is recommended. If it is determined that an
adverse trend may be devel oping, a more comprehensive in-depth program status review may be
scheduled to fully analyze the status and initiate any corrective action necessary to bring the
subcontract back within cost and schedule objectives. Project system engineers provide the
team'’s technical leadership during final system integration and test including sell-off of the
(unit/subsystem).

During the design review process project engineers systematically evaluate subcontractor's
designs against subcontract requirements to verify acceptability of the design approach. Such
evaluations and verifications are accomplished at schedule milestones, with appropriate emphasis
on all phases of activity from early concept formulation to design of the final deliverable. The
two key milestones in this process are the preliminary design review (PDR) and the critical
design review (CDR). Both of these reviews are conducted in advance of and support the
segment level reviews.

Subcontractors participate in formal segment design reviews conducted by Hughes for the
customer. Subcontractor representatives at these reviews include engineering, personnel as
necessary to present, assess or smply be aware of system development, in accordance with their
SOW.

5.2.3 Quality Assurance

Quality assurance controls are addressed through subcontractor adherence to prime contract
requirements as part of the integrated team, including the EOS Performance Assurance
Requirements for ECS, GSFC 420-05-03 These controls are reflected in the subcontract
document itself via flowdown of NASA FAR and in various functional reviews by ECS Project
Quality Assurance personnel (see Quality Assurance Plan for specific details). Woven into each
area for each Subcontractor are mechanisms for acceptance. Additionally, the status of formal
quality inspections will be reviewed as part of the monthly status reviews with the
subcontractors.
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Two kinds of products are anticipated from subcontractors. SCLINs and SDRLs, and COTS
hardware and software. In the first category, Hughes will define each SDRL and provide the
appropriate DIDs to its subcontractors. Acceptance will include sign-off by representatives from
the appropriate project office, the appropriate technical manager (e.g., Segment Manager for the
Science Data Processing Segment), and the manager of subcontracts.

The second product is the COTS hardware and software which will be handled in its entirety by
EDS. EDS will draw onitsinternal, established procedures and processes to support procurement
for the EOS Project. This is discussed in greater detail in Section 6, COTS Procurement
Management. However, in addition to EDS' quality assurance program, Hughes will formally
accept COTS hardware and software with necessary approvals from the appropriate technical
office manager and the SM. This consists of reviewing the requirements, assessing actual
performance data for the hardware and software, and substantiating price targets and delivery
schedules. The integrated team approach and the defined process that the Hughes Team will
follow for COTS evaluation and selection will facilitate the approval process.

In addition, Hughes has included in all its subcontractors SOWSs a statement concerning metrics
definition, measurement and implementation to improve productivity and performance in
accordance with their areas of contribution or responsibility

5.2.4 Data and Configuration Controls

The SDRL specifically identifies all subcontractor reports and data submittal requirements. Care
isexercised to ensure that all required reports are truly useful and cost-effective and comply with
both the SOW and SDRL.

Clear contractual requirements will be provided for establishing configuration baselines and for
controlling changes thereto. Subcontractors adhere to the configuration and data management
plans and procedures of Hughes as part of the integrated team. EDS will establish the baseline
for COTS configuration management and will maintain that baseline within the centralized
project facility. The benefits of the integrated team approach are evident here through the
common use of a comprehensive set of tools and databases. Given the high rate of change
anticipated during the life time of ECS, the integrated team concept reinforces the ability to
maintain a cost-effective configuration management system.

The advantages of collocating the integrated team are evident in the ability to share data bases
and tools and to involve team members directly in the process to develop a common
understanding of requirements beyond what is specified in the formal requirements documents.

5.2.5 Management Leverage

Subcontractors with the exception of HTSC and any level-of-effort subcontractors, will
participate in a two-tiered award fee. Twenty percent of the award fee pool shall reflect the
award fee received by the prime. This reinforces the importance of working together as an
integrated, cohesive team. The second portion of the award fee, or eighty percent of the award
fee pool, shall reflect the subcontractor's performance against specific criteria established for the
tri-annual performance period in advance and presented to the subcontractor. The specific
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process for subcontractor performance evaluation is described in ECS Project Instruction
Subcontractor Performance Evaluation Board.

5.2.6 GSFC Visibility

Open communications include all team members providing government awareness of
subcontractor activity and performance. GSFC will be provided direct access to the proper
individuals within the Hughes Team for technical exchange, regardliess of the company they
represent. In order to report and track Government contacts, a contact data base, accessible
project-wide, identifies significant contacts (such as those that clarify points or impart new
information) by date and reports the content of the communication. This open door policy
reflects our commitment to the integrated team and affords GSFC the ability to communicate
directly with members of the Hughes Team on a day-to-day, information sharing basis. However,
subcontractors can only take direction from Hughes as the prime contractor.

GSFC will aso have the ability to review individual subcontractor activities through their overall
functional assignments, unique assignment of WBS, and their designated CDRL responsibilities.
Subcontractor monthly status reviews covering project status, technical progress against plan,
cost/schedul e performance against plan, and quality assurance activitiesin terms of identifying
trends, potential deficiencies, and corrective measures provide the means to monitor and assess
overall subcontractor performance on aregular, formal basis. Subcontractor performanceis aso
included in the Hughes' monthly progress report to the Government as well as in the semi-annual
audit reports.
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6. COTS Procurement Process

6.1 Purpose

This section documents the selection, procurement, and management of the EDS activities in
support of the ECS COTS procurement process. The objective is to provide management
guidance and procedural references for COTS procurement implementation and maintenance.
COTS procurement is the largest and most critical aspect of procurement in support of ECS.

6.2 Organizational Support

The EDS corporate infrastructure provides development, testing, procurement, and product
maintenance support. Support for the ECS Project will be provided by the EDS internal
organizations described below:

* The Finance and Administration Group (F&AG) contains the EDS Purchasing Division
(EPD). EPD’s objective is to provide corporate-wide support for the procurement of
products and services, including leveraging corporate buying power to achieve the most
competitive prices available. EPD will assist the ECS Project in developing multiple
supplier participation to encourage competitiveness and to negotiate volume discounts
which are passed onto the customer. ECS will also utilize the more than 8,000 supplier
agreements and approximately 300 master agreements with firms in the computer
marketplace which are maintained and managed by EPD.

* The Technical Support Group (TSG) contains the Infrastructure Engineering Division
(IED) and the Technology Architecture Division (TAD). IED and TAD provide the core
technical assessment for all computing and communications in which EDS is involved.
TSG will provide the ECS Project with independent data on new products and emerging
technology information. New product data is collected by installing, testing, and
analyzing new product performance. Recommendations are supported by specific
evidence of product performance without vendor bias.

Figure 6-1 illustrates the interface between the EDS corporate infrastructure and the ECS'EDS
Project. Within each ECS office, EDS had dedicated staff who work as a part of the team to
ensure the requirements are well understood and represented in the vendor solicitations.

6.3 COTS Procurement Process

The COTS procurement process will require a continuous interface between EDS, HAIS, the
segment design teams (SDTs), GSFC, and the vendor community, asillustrated in Table 6-1 and
Figure 6-2. The EDS COTS Procurement Cycle (Table 6-1) provides a brief overview of the
procurement activities required, the interface groups involved, and the group(s) responsible for
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each activity. The procurement cycle corresponds with the overall ECS Procurement Process
Flow (Figure 6-2). Additionally, these illustrations directly parallel the following
paragraphs,which provide a step-by-step outline of the COTS procurement process.

Table 6-1. ECS COTS Procurement Cycle

Interface Group Activity Responsibility
Segment Design Team (SDT) 54 Requirements Gathering Analysis SDT
Goddard Space Flight Center (GSFC) | 5.5 Logical Design SDT
5.5.1 Cost Model/Technology Assessment EDS
5.6 Issue Request for Information (RFIs) EDS
5.7 Incremental Design Review & SDT/EDS
Subcontractor Approval HAIS
SDT 5.8  Architecture Modeling and Validation EDS
59 Initial Installation/Acceptance Plan EDS
5.10 Incremental Design Review SDT
5.11 Requirements Specifications SDT/EDS
Vendor Community 5.12 Prepare Request for Proposals (RFPSs) EDS
SDT 5.13 Prepare Evaluation Criteria EDS
5.14 RFP and Evaluation Criteria Review EDS
5.15 Release RFP EDS
5.16 Separate Cost and Technical Proposals | EDS
5.17 Analyze and Rank Cost Proposal EDS
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6.4 Requirements Analysis

The procurement process begins with the requirements analysis phase, which is accomplished
through user participation and feedback to EDS and is generated via the three segment design
teams (SDTs): Science Data Processing Segment (SDPS), Flight Operations Segment (FOS), and
the Communications and Systems Management Segment (CSMS). Recommendations from the
user community are screened and assessed to understand the full scope of technical, schedule,
and cost implications. Acceptable requirements are allocated to the appropriate segment, where
each requirement is studied in relationship to all others and the functionality of the proposed
system is formed into the logical design.

6.5 Logical Design

EDS participation on the SDT as "COTS champion” ensures that the best value will be obtained
for the functionality proposed. Because ECS is being designed as an evolutionary open
architecture, technology assessment is a critical process that can take advantage of the latest in
technological advances. The objective of the technology assessment is to research, evaluate, and
forecast new technologies that may effect the ECS hardware and software procurement process.
The technology assessment process provides input to each SDT during the logical design and
specification definition phases so that appropriate technologies are requested and selection
criteria are defined in order to achieve the best cost, minimal risk and best technical solution for
the ECS Project. Figure 6-3 illustrates the interaction between technology assessment and the
logical design phase.

Additionally, EDS participation in the logical design provides valuable input regarding
functionality of the design relative to cost. If the functionality cannot be provided at a reasonable
cost, other solutions can be identified, analyzed, and costed. During the logical design, potential
roadblocks to satisfying functional and performance requirements are identified. Analysis of the
design verifies that a path exists to all data and confirms that all transactions meet performance
requirements. Simulation models and database simulation tools define the initial physical
structures; distribution models determine the best location for data and the degree of data
replication required.

6.5.1 Cost Modeling

The functionality proposed in paragraph 6.5 can be costed to make certain it can be provided
within a budget threshold. Costing is integrated into the design process, is interactive and
automated, and ensures that the proposed solution is “designed to budget,” as well as designed to
required functionality.

The cost model is a component of the Vendor Costing Automated Tracking System (VCATYS)
database, which provides prompt feedback to the designers. The advantage of integrating cost
into the process is that designers are able to work with avariety of designs while recognizing the
budget implications immediately. This ensures that the proposed functionality is attainable at a
reasonable cost. (Reference paragraph 6.14 for more information on the VCATS database.)
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6.6 Prepare Vendor Request for Information/Comment (RFI/RFC)

The purpose of the RFI is to explore ways in which the functional requirements can be met by
utilizing a variety of technologies. Upon receipt of the initial technical requirements from the
segment managers, the EDS procurement management team will prepare the RFI.

The RFI results in the collection of a considerable volume of information about product
capabilities and availabilities. It will contain a set of requirements or questions that describe the
customer’s intent and asks the vendor community to comment about the feasibility of these
specifications and their approach to the requirements. In addition to gathering information, the
RFI also notifies the vendor community that a hardware/software acquisition is under
consideration. This raises vendor awareness and can result in a clearer response to the final
solicitation when it isissued. The decision to issue a RFI is primarily based on whether the
acquisition is for items of high value, or those of which are technically complex or entail highly
specialized procurements.

All information regarding the vendor, including product name, model, availability, warranty
terms and cost will be maintained in the VCATS database. This database will allow for easy
retrieval of product and vendor information.

As the EDS procurement management team receives responses to the RFI, they will be
forwarded to the EDS technical teams for evaluation follow-up and reviewed with the SDT.

As requirements and specifications become defined and the solicitation is close to being
released, a decision will be made based on the type of procurement asto the need of aRFC. Like
a RFI, a RFC will always be issued for items of high value, or those of which are technically
complex or entail highly specialized procurements. The RFC allows the vendor to respond with
guestions, and ask for clarification. The RFC informs the vendor that a RFP is forthcoming. The
RFC also contains draft specifications necessary for prospective vendors to prepare their
proposals. By responding to vendor questions and clarifying issues, we can be ensured that when
the solicitation is released we will receive clear, concise proposals from the vendor community.
When the RFC is released to the vendor community it is also routed to Hughes and to GSFC for
review and comment.

6.7 Synthesizing the High-Level Physical Design

Led by EDS, the SDT, "synthesizes,” (or combines), similar functionalities specified by the
logical design. The result of the processis a high-level physical design document. The high-level
design is not vendor-specific. It identifies physical datalocations, data characteristics and storage
organization. Reliability, maintainability, and availability (RMA) requirements and analyses are
performed at each design level, and the results of the analyses are presented at each design
review. The results are then used to develop detailed maintenance plans and operation
procedures. The RMA product data is continually documented and updated throughout the
contract life cycle.
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6.8 Architecture Modeling

The high-level physical design is validated through architecture modeling as conducted by the
performance technology group. This process substantiates the physical design.

6.9 Initial Installation and Acceptance Plans

At the same time the design is validated by architecture modeling, the integrated logistics support
(ILS) group prepares the initial installation plan and the initial acceptance plan. These initial
plans represent an outline, which will be updated and completed once vendor equipment has
been selected and approved for purchase The installation plan contains information obtained
from the site (i.e., data pertaining to the existing computer center, operations area, storage and
data areas, etc). The acceptance plan incorporates data provided by the SDT in the form of the
segment and element integration and test procedures report. An overall installation and
acceptance testing schedule is aso prepared.

6.10 Incremental Design Review (IDR)

The IDR, attended by Hughes, EDS, and GSFC, is a culmination of the feedback process and
provides the groups with a formal forum for system critique. This review is a checkpoint which
will determine if the design is satisfactory and work should continue or if re-evaluation is
needed.

6.11 Prepare Requirements Specifications

Once the design has been approved, the SDT, with EDS as the lead, will prepare vendor
specifications from the requirements matrix developed during the logical design. In addition to
preparing these specifications, a justification for each requirement is also furnished to ensure
traceability of system requirements back to the logical design. By providing justification for each
requirement, any “extras’ in the design due to personal judgment are eliminated. The design will
be specific to the requirements.

It is important that these specifications are complete, yet do not suggest a given solution. The
competition is open to all vendors who can meet the stated requirements. The VCATS database
is used to provide a baseline for generic product requirements, thus ensuring fair and open
competition for every procurement cycle.

6.12 Prepare Vendor Request for Proposal (RFP) Solicitation

When all specifications have been approved by the SDTs, the ECS/EDS procurement
management team will begin to prepare the RFP. The RFP will be carefully prepared to generate
both maximum competition and the industry’s best efforts to meet the buyer’s needs. The
solicitation will be prepared to:

» Facilitate full and open competition

* Allow technical evaluators of proposals to consider technical merit and/or value added
above the minimum required by the specifications
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» Ensure the development of fair evaluation criteria
» Document and track the source selection process

Upon completion of the solicitation package, the review cycle will begin. The RFP will be
formally routed to designated members of the SDTs, Chief Engineer, Business Operations and
Subcontract Administration. The RFP is also delivered to GSFC’'s Contracting Officer for
review, approval, and consent to release.

6.13 Prepare Evaluation Criteria

Evaluation criteria are the measures used to evaluate the factors/subfactors/elements of the
solicitation. The objective of these measuresis to provide the technical and cost eval uation teams
with the criteria to determine how well an offeror's response meets the evaluation requirements
of the solicitation. The minimum requirements of a criterion must not exceed those specified as
minimally acceptable in the solicitation, and must not address requirements not included in the
solicitation. In developing factors, EDS will consider those used in the requirements analysis, as
these requirements are generally valid factors for determining a proposal’s relative technical
merit. They also form the basis for identifying what is critical to the success of the procurement.
The SDTs and the procurement management team will work closely to develop the criteria to
best suit the requirements of the solicitation.

6.14 RFP and Evaluation Criteria Review

The Vendor Costing Automated Tracking System (VCATYS) provides a standard evaluation form
for each equipment category, asillustrated in the Standard Evaluation Form for Tape Cartridges,
Table 6-2. By maintaining baseline evaluation criteriain the database, standardization of product
measure is achieved. For each procurement, the evaluation team must determine how ratings will
be given a particular feature. Guidelines need to be established based on specific design, its
requirements and their justifications. Interaction with the SDT is imperative at this point to
ensure that the requirements and their justifications are completely understood.

Criteria are deemed either “mandatory” or “desired” based on the requirements. Mandatory
requirements will be assigned a “pass/fail” score; in other words, the product must meet all
mandatory requirements in order to continue in the evaluation process. The desirable
requirements will be prioritized and assigned a weight factor. The weight is a measure of
importance of a feature. When it makes sense, a dollar value will be attached to features
proposed that exceed the stated requirements. This will allow the evaluation team to determine
the product with the best value. Low bid is not necessarily the best product. For example, if the
requirement calls for a product with a 1 megabyte transfer rate and the vendor supplies a product
with a 1.8 megabyte transfer rate, the value of the “extra’ supplied by the vendor must be
factored in. For some features, the “extra’ may be of no added value to the solution.

Other factors that will be considered and scored as appropriate, include past performance,
particularly on projects of similar scope and size; degree of installation and maintenance support;
and completeness and clarity of the overall proposal.
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6.14.1 Vendor Costing Automated Tracking System (VCATYS)

VCATS is acomprehensive database system which automates the COTS procurement process. It
maintains information, including life cycle costing, about all vendors and products that could be
of serviceto ECS.

Information in the database is retrieved by "equipment type;” each record is assigned an
equipment category (equipment type). Currently over 30 classes of computer hardware, mass
storage, communications and peripheral COTS hardware products have been identified and are
maintained. VCATS has the following components:

» Cost model

* Vendor identification

» Evaluation criteriafor equipment types
* Purchase order tracking

As technology changes, the database is updated. New equipment types are easily added. Price
information, maintenance costs, product specifications, benchmark results, physical space and
environment specifications, and life cycle costing are among the many other fields maintained
and available for query. The overall purpose of VCATS is to ensure a “design to cost”
methodol ogy.
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Table 6-2. Standard Evaluation Form for Tape Cartridges

Mandatory Desired Criteria Weight Factor

Type Cartridge
Reel

Capacity Device
Recording

Transfer Rate

Ramp Up/Ramp Down Time

Operation Streaming
Start/Stop

Search Time Index
Dead Reckoning
Full-width
Serpentine

Bit Error Rate Raw

After Connection

Tape Life Number of Reads
Number of Passes
Age
Block Size Fixed
Variable
Bus Interface Open Systems
Specific
Software Drivers Provided
Write Your Own
Diagnostics Executable
Linkable
Pass/Fall
LRU
Chip
Ease of Use
Operation
Sensitivity Voltage
Heat
Humidity
Frequency
Concurrent Use Search
Read/Write
Operation Read After Write
Electronic De-skewing
Maintenance MTBF
MTTR
Spares
Response Time
Close Depot
Frequency of PM
Cooling Requirements BTUs
Power Consumption
Size of Unit
Upgradeable
Vendor Support
Vendor Reputation
Expandable
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6.14.1.1 Cost Model of Physical Design

Costing of the physical model is achieved through the VCATS database. Each equipment typeis
assigned a performance range and an average price. The parameters of the high-level physical
design are input and costed. This provides feedback to the SDTs to assist them in producing a
“design to cost.” The low-level physical design is easily costed by using the pricing information
for the specific products. Equipment life, depreciation, maintenance, and other factors relating to
equipment cost over its life cycle are maintained. This allows VCATS to provide costing over
the life of the contract.

6.14.1.2 Vendor Identification

Vendors are easily identified using VCATS by submitting a query for a particular equipment
type. For example, if the SDT requested information on RAID (redundant array of inexpensive
disks) technology, a query is submitted to the database specifying equipment type = RAID.

6.14.1.3 Evaluation Criteria

Evaluation criteria for each major category of equipment type is maintained through VCATS.
This ensures standardization when evaluating products. The baseline is developed through
meetings and discussions between the SDTs and EDS. A sample of the form generated by this
database isillustrated in Table 6-2.

6.14.1.4 Purchase Order Tracking

VCATS has been developed to interface with EDS' government-approved contractor purchasing
system. By automating the interface, the purchasing process becomes more reliable and correct.
Purchase orders will be traced from the day of issue. EDS will provide a weekly status on all
outstanding purchase orders.

6.15 Release of RFP to Vendor Community

After the evaluation criteria have been determined and the solicitation package is complete, the
fina review cycle will begin. The RFP will be formally routed to designated members of the
SDTs, Chief Engineer, Business Operations and Subcontracts Administration. The RFP is aso
delivered to NASA’s Contracting Officer for review, approval, and consent to release. Once
approved, the RFP will be released to the vendor community.

A direct relationship exists between the quality of the RFP and the quality of the offers received.
Therefore, the RFP will be carefully prepared to generate maximum competition and the
industry's best effort to meet the Buyer's needs. Proposals must be received by the designated
date and time to be considered responsive to the RFP. All proposals received, via mail or hand-
delivered, must be marked with the time and date of delivery. Proposal control and security rules
will be followed for both proposal contents and communications with offerors.
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6.16 Separate Cost and Technical Proposal

Once the proposals are submitted to EDS by the vendor, costing will be evaluated separately
from the technical requirements. Proposals will follow the evaluation process, as set forth in
Figure 6-4.

Upon receipt of the proposal, EDS will perform a preliminary validation. Offerors who are non-
compliant will be notified. Next, a minimum evaluation will be conducted and once again
offerors who are non-compliant will be notified. EDS' Corporate Contracts & Legal Department
will review the proposed contract to ensure that it satisfies all legal and regulatory requirements.
Proposals meeting minimum mandatory requirements will then be further evaluated to determine
and score the technical and cost proposals.

6.17 Analyze and Rank Cost Proposal

The costing evaluation will be conducted by the EDS Procurement Management team with
assistance from the technical evaluation team. Technical evaluators will not review the cost
proposals until after scoring of the technical proposals is complete. The cost evaluation will
occur at the time of the technical evaluation and generally after a proposal has met minimum
mandatory requirements. This evaluation verifies that the submitted pricing includes all
mandatory specifications and that all contractual issues have been met.

6.18 Evaluate and Score Technical Proposal

The EDS technical team and the SDT will receive technical proposals from the EDS procurement
management team. Using the evaluation process described in paragraph 6.14, the technical team
begins scoring each submission based on its technical merits. Factors such as vendor stability and
financial position, vendor support, product training, and documentation are included in the
evaluation criteria.

Using the weight factors and dollar values assigned, the technical scores are recorded. When the
vendor offers afeature that is deemed a benefit to the program, the extra value will be converted
into total dollars. This additional value will be incorporated into the total life cycle cost. A
“Best Value” isthe sum of technical score, price rankings, and the “extra’ capability provided by
each vendor. “Best Value’ isthe basis for contract awards.

Benchmarking and stress testing will not be performed for all products. EDS will require vendors
to certify their compliance with applicable federal and ECS standards, appropriately including
witnessed runs of compliance suites. In addition, vendor claims are evaluated by the
Hughes/EDS team through prototyping in the science and technology laboratory (STL). Many of
the vendors responding to the RFPs will have hardware and software available “for evaluation”
at the STL, thus providing the opportunity for hands-on testing against requirements.
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11001AU93 6-15 193-110-M G2-001



EDS, upon completion of the technical and cost evaluation will prepare a Source Evaluation
Recommendation report. This report will provide an overview of the requirement and the
segment(s) that the acquisition will support. The report will aso provide an overview of the
technical and price evaluation and the recommendation to purchase. The Source Evaluation
Recommendation will be formally routed to designated members of the SDTs, Chief Engineer,
Business Operations and Subcontracts Administration. The Source Evaluation
Recommendation, as well as the negotiated subcontract are delivered to GSFC’'s Contracting
Officer for review, approval, and consent to issue.

The procurement management team will debrief all unsuccessful offerors. The specific
information that can be provided during debriefing will be limited to the specific strengths and
weaknesses of an offeror’ s proposal and a general explanation of the evaluation methodology.

6.19 Risk Assessment and Risk Management

Because ECS is being designed as an evolutionary, open architecture, many new technologies
will be proposed. There is a risk factor associated with the type of technology utilized by the
project. When time-tested hardware and software are implemented, the implementation and
operation can be predicted. When newer technology is implemented, the probability of problems
occurring during implementation and operation is greatly increased.

The trade-off between new technology and existing technology must be taken into consideration
during the design phase. As the technology evolves, the product stabilizes. The government
requires technology to comply with certain standards. There will be times when the technology is
so new, compliance to existing standards will be partial or non-existent. EDS will notify the
SDTs of the level of compliance and the risk associated with the new technology known to the
customer during the logical design phase (see paragraph 6.5).

Successful risk management identifies risks before a program impact occurs. Timely
identification permits responsive risk mitigation and contingency plans to be initiated. This
process is supported by proactive communication throughout the ECS Project community in
order to formulate a cooperative risk management strategy.

6.20 Low-Level Physical Design

Once the vendors have been selected and approved, the low-level physical design is to be
performed. This process replaces the generic equipment requirements from the high-level
physical design document with physical equipment specifics. For example, if there is a
requirement for two servers to communicate, the high-level design would indicate just that where
the low-level design would specify a specific cable and software product. This design must be
reviewed and approved by the SDT aswell as ECS System Engineering.
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6.21 Final Installation/Acceptance Plan

Using the low-level physical design document, the initial installation and acceptance plans (see
paragraph 6.9) are now finalized and approved by ECS System Engineering and Maintenance
and Operations.

6.22 Issue Purchase Order to Vendor

EDS will issue a purchase order to the selected vendor. The purchase order is then generated and
tracked viathe corporate-based, but project-controlled, EDS contractor purchasing system (CPS).
This automated procurement system was approved by the Defense Contract Management Area
Operations-Philadel phia (DCMAO-Philadelphia) on 1 March 1993. A key internal feature of
CPS is the procurement and inventory control system (PICS), which provides on-line status of
each purchase order. Additionally, the procurement process will be recorded and tracked via the
VCATS database, as described in paragraph 6.14. VCATS will interface with PICS to execute
purchase orders to vendors. EDS will ensure that vendors respond to the schedul e requirements
that are stated in the purchase order. In the event that a vendor does not comply with the
scheduled requirements stated in the purchase order, EDS will obtain consideration, as
appropriate from the vendor.

When a solicitation is awarded or a purchase order has been issued, a contract file will be kept to
include historical background on the purchase action. This file will provide an audit trail as well
as a useful tool for analysis of past trends and results. The contract file will show the description
of services, type of solicitation, a well-defined statement of work, delivery schedules, shipping
terms, invoice and payment terms, flowdown clauses, amount or estimate of purchase,
description of evaluation criteria, and persons to contact if questions arise. The contract file will
demonstrate through documentation that all purchasing actions have been made in accordance
with acceptable government procedures, as well as practicing fair and open competition.

6.23 Products Received/Inventory Equipment

The EDS Integrated Logistics Support (ILS) team is responsible for ensuring that ECS can be
logistically supported at the least life-cycle cost. ILS' role ensures that products received from
selected vendors are properly received, inventoried, and installed.

ILS provides product tracking to maintain accountability of COTS hardware, software, and its
related documentation throughout the procurement cycle. This includes configuration
management of the hardware, software, and its related documentation. It also includes
maintaining accountability of vendor-loaned prototype equipment.

Responsibility for COTS product tracking during the procurement cycle is shared between the
EDS procurement manager and the ILS manager. COTS product tracking begins with the receipt
of hardware, software, and documentation by the EDS ECS L ogistics Support Office (LSO). At
that time, COTS products are inventoried against the EDS purchase request to verify correct and
complete delivery of the order. Products are inspected for damage, bar coded, reported to the
procurement office and to the Logistics Management Support (LMS), and secured until
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installation or use. COTS products are reported by item description, vendor, model number,
serial and bar-code number, and location.

6.24 Install/Acceptance of Equipment

The ILS team accepts all vendor shipments, documenting product reliability, addressing service
requests, and tracking vendor performance in a maintenance database. If the product received is
hardware, all internal tests and diagnostics will be performed per the manufacturer’s
specifications.

6.24.1 Configuration Management and Quality Assurance

ILS is responsible for the configuration management and quality assurance controls for ECS
hardware and software acceptance. Following the QA procedures and the completion of the
appropriate site surveys, ILS will install the COTS products at the DAACs and the EDF facility
requirements definition will be provided to the Government in compliance with DIDs 303/DVI
and 302/DVI.

Subsystem integration of each new hardware item and testing of the subsystem to verify the I/O
connections and LAN connections are functional. The test also ensures that no degradation of the
existing system is occurring. The process of adding one new component, whether it be hardware
or software, and verifying its functionality, will be repeated to verify and test the LAN
configuration, as well. This methodology will allow for the specific isolation of problems and
allow for arapid response to potential issues.

Once the interaction between the hardware, software, and LAN have been proven effective and
efficient, the system is certified as being completed by EDS. The tested and installed system is
then delivered to the customer. During the acceptance period while the customer is using the
system, EDS will provide technical support to the site. This comprehensive support will include
all aspects of hardware and software and their interactions. This will provide a stable
environment to ensure rapid response to any issue.

6.25 Process Vendor Invoices

EDS will process invoices for payment to vendors by accessing the EDS corporate-based but
project-controlled accounts receivable invoice control system (ARICS). ARICS ensures that
vendor billing is accurate and payment is only generated after the receipt and inventory of
equipment. Payment will be according to the terms specified in the EDS internal purchase
request. These terms may specify that payment must await further information, such as, but not
limited to, completion of successful acceptance testing or Ready For USe (RFU). EDS ILS
team will conduct acceptance testing and generate the RFU certificate. Acceptance testing
consists of determining that the equipment ordered functions as specified and is configured as
stated in the purchase order. ILSwill forward the completed RFU certificate to Hughes.

11001AU93 6-18 193-110-M G2-001




6.26 Manage Vendor Services

EDS will begin to manage vendor services/performances immediately after the contract has been
awarded and purchase order issued. The objective will be to verify that a vendor’s performance
fulfills the contract requirements, terms, and conditions. EDS will ensure that vendors conform
to the specifications in the statement of work. For example, EDS will track to make certain that
equipment is received on schedule, that maintenance is performed on schedule, and that
escalation procedures are followed. Problem tracking will control and minimize vendor-related
problems.
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Abbreviations and Acronyms

AO
ARC
ARICS
BAFO
BTU
CCB
CDR
CESDIS
COTR
COTS
CPS
CPSR
CR
CSAT
CSMS
CWBS
DAAC
DCMAO
DCN
DID
DOS
ECS
EDF
EDS
EOSDIS
F&AG
FAR

11001AU93

Announcement of Opportunity

Applied Research Corporation

accounts receivable invoice control system

Best and Final Offer

British thermal unit

Configuration Control Board

critical design review

Center of Excellence in Space Data and |nformation Sciences
contracting officer’ stechnical representative
commercia off-the-shelf

contractor purchasing system

Contractor Purchasing System Review
clarification requests

Center for Space and Advanced Technology
Communications and Systems Management Segment
contract work breakdown structure

Distributed Active Archive Center

Defense Contract Management Area Operations
document change notice

data item description

Director of Subcontracts

EOSDIS Core System

electronic data facility

Electronic Data Systems

Earth Observing System Data Information System
Finance and Administration Group

Federal Acquisition Regulation
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FOS
GSFC
HAIS
HBCU
HTSC

IDR
IED
LAN
LMS
LRU
LSO
Ml
MTBF
MTTR
NASA
NRC

PEB
PICS

PMS
RAID
RFC
RH
RFP
RFU
RMA
SBA
SDPS
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Flight Operations Segment

Goddard Space Flight Center

Hughes Applied Information Systems, Inc.
Historically Black Colleges and Universities
Hughes Technical Services Company
hardware

Incremental Design Review

Infrastructure Engineering Division

local area network

L ogistics Management Support

lowest replaceable unit

Logistics Support Office

Minority Institutions

mean time between failure

mean time to repair

National Aeronautics and Space Administration
National Research Council

preliminary design review

Performance Evaluation Board
procurement and inventory control system
preventative maintenance

Performance M easurement System
redundant array of inexpensive disks
request for change

request for information

request for proposal

ready for use

reliability, maintainability, and availability
Small Business Administration

Science Data Processing Segment
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SDRD
SDRL

SMO

USRA
VCATS
VIS
WBS
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subcontract data requirements document
subcontract data requirements list
segment design teams

subcontract manager

Subcontract Management Office
statement of work

Source Selection Board

science and technology laboratory
software

Technology Architecture Division
Technical Support Group

Universities Space Research Association

Vendor Costing Automated Tracking System

Vendor Information System
work breakdown structure
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